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Const Calendar Day: 217

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower head & work on the Electro
Slag weld repair They started at 7:00 AM.

James & Reggie had to work on the Electro Slag excavation for the 4th day . Crews had to work on the
West shear plate .

James had to excavate face A . Reggie had to excavate face B . Crews had to prepare their tools &
equipments . They started to excavate at 7:35 AM. Crews had to stop after excavating 3 mm. to work with
the inspectors William & Andrew .

At 10:00 AM. James was 18 mm. deep . Reggie was 10 mm. deep . William & Andrew had to inspect
the weld , measure , & take photos .

At 4:30 PM. James was 27 mm. deep . Reggie was 17 mm. deep . Crews were done at 4:50 PM. They
had to wrap up their tools & equipments. Crews left the top of the footing
box at 5:00 PM.

Check William report for the detailed activities .

Richard G. , Chris , Richard C. & Mathew had to work on the access ladders on the top of the tower .
Crews had to prepare their tools & equipments, reroute the gas & power lines .
They were done at 9:00 AM.

Richard C. had to work on the South chimney . He had to weld 2 brackets for the South ladder on plate
F . Richard had to lay out for the brackets , clean , grind , & heat the welding area . He started on the top
brackets at 9:30 AM. He was done at 3:00 PM.

After that , he had to prepare for the lower brackets . Richard had to lay out for the lower brackets ,
mobilize his tools , & equipments. He was done at 4:50 PM.

Chris had to work on the North chimney . He had to seal weld the corner at between plates D & E . He
started to weld at 8:40 AM. He was done at 9:00 AM.

After that , Chris had to work on the West ladders from the top of the diaphragm to the top of the saddle
. He had to modify the ladders . Chris had to remove the 0.9 meter side hand rails , adjust the outer hand
rail , & re-weld . Chris had to remove the inner hand rails , adjust , weld new 0.15 X 0.25 meter plates ,
weld to the hand rail , cut the base plate of the hand rail , adjust with the grating , & weld . he started on
the South ladder at 9:00 AM. He was done at 11:50 AM. he started at 12:40 PM. on the North ladder . He
was done at 4:30 PM.

Richard G. had to work on the East ladders . He had to weld 4 holding brackets on the East wall of the
diaphragm . Richard had to modify the new brackets for the ladders , clean , grind , heat , & weld the
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brackets . He started on the South ladder at 9:00 AM. He was done at 3:00 PM. The spacer block for the
North ladder was not delivered to the site . He had to borrow the South side spacer block in order to lay out
for the new brackets . He started on the North ladder at 4:00 PM. He was done at 4:50 PM.

All crews had to clean , grind & check with Jojo & Fred before going to the next pass . Jojo & Fred had
to VT & MT Saturday's welds . They had to stay on the site to monitor the heat & work with the welders .

All tower crews had to wrap up their tools & equipments . They left at 5:10PM.

Bid Item: 053 T-HEA-WDP.05304-0120F4 Tower Head Weld Diaphram

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2299

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

FOR JAMES ZHENIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV
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